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Week: August 18 – August 23, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained Monday, Tuesday, and Wednesday. 

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tony Berry, Tom Cutter, Eric 
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon, 
Russ Turpin 
Stantec:  Mike Sendelbach (Monday – Wednesday) 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex 
TA27, Bobcat T300 

Material deliveries to project site:  N/A 

Work performed this week:  Screened rock (6”+) from Corps disposal area. 

 Surveyed/staked out baselines Sta. 207+00 to 242+24 & 
541+04 to 550+00.  Had to clear heavy vegetation with 
saws in order to use total station.  GPS survey equipment 
would not function in the woods. 

 Once some of the trees were cleared, we surveyed the 
topography of the tie-in to the Cumberland River below 
elevation 550’ because it was not provided in the original 
survey.  Don Getty, with the Corps, scheduled a zero flow 
event from the dam for ten hours so we could survey the 
lower elevations.  We found that the step pool profile will 
need to be adjusted upstream based on the existing 
topography. 

 Started clearing trees from Sta. 108+00 to 117+000 for 
floodplain berm. 

 Removed (cut) invasive species (mostly autumn olive) 
within PPC from ~Sta. 149+00 to 158+00. 

 Conducted percolation tests in pits in sandy area (Station 
144+00 to 146+00) to see if stream flow would drain out of 
channel. 

 Started building braid channel from 150+00 to 152+00. 
 

Erosion & sediment controls 
installed: 

 N/A. 
 

Work scheduled for next week:  Redesign step pool profile due to new survey data at tie-in 
to Cumberland River. 

 Continue excavating/building channel from Sta. 146+50 
and working downstream. 

  Continue removing (cutting) invasive species. 

Work planned for two weeks ahead:  Continue channel construction from 146+00 to 155+00. 
 Continue invasives removal (cutting). 
 Start delivering boulders for step pools. 

 

General Comments:  We have spent several days clearing vegetation in order to 
survey/stake out the project because the GPS survey 
equipment cannot work in most places due to the heavy 
tree canopy. 

 Corps excavation sites are completely cleared of trees and 
ready for Corps contractor to begin excavation. 

 
Prepared by:  Eric Dawalt, P.E.        
                          

 
Date:  8-24-14   
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Pictures from this week’s construction: 

 

 
Surveying topography of Cumberland River tie-in during period of zero dam flow release.  Second 

picture is same location during dam power generation later that day. 
 

 

 
 

Percolation Test Pit in sandy soil area. 
 
 
 

 
 

Installing log grade control across two channel braids. 


